Date:	02 October 2026	**Team ID:**	6ab636abdcdae33acb393f Fc1
Project Name:	Implement Client Script & UI Policy	**Maximum Marks:**	5 Marks

Initial Project Planning Template

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create a product backlog and sprint schedule.

Sprint	Epic	USN	User Story / Task	Points	Priority	Members	Start	End
Sprint-1	Environment Setup	USN-1	As a developer, I can access a ServiceNow PDI to configure UI Policies and Client Scripts	2	High	Sabari Narayanan S	01-Oct-26	03-Oct-26
Sprint-1		USN-2	As a developer, I can navigate to the Incident form and identify target fields (Impact, Urgency, Assigned To)	1	High	Buvanesh G	01-Oct-26	03-Oct-26
Sprint-2	UI Policy Implementation	USN-3	As a user, when I set Impact to High, the Assigned To field becomes mandatory	3	High	Vikas Samuel S	04-Oct-26	07-Oct-26
Sprint-2		USN-4	As a user, when Impact is High, the Urgency field becomes read-only and auto-sets to High	2	High	G Haris	04-Oct-26	07-Oct-26
Sprint-3	Client Script - onChange	USN-5	As a user, when I change the Impact field, the Urgency auto-populates with an info message	3	High	Sabari Narayanan S	08-Oct-26	10-Oct-26
Sprint-3	Client Script - onSubmit	USN-6	As a user, I am prevented from saving an incident without Assigned To when Impact is High	3	High	Buvanesh G	08-Oct-26	10-Oct-26
Sprint-4	Client Script - onCellEdit	USN-7	As a user, invalid field values are blocked when editing incidents from the list view	2	Medium	Vikas Samuel S	11-Oct-26	13-Oct-26

Sprint	Epic	USN	User Story / Task	Points	Priority	Members	Start	End
Sprint-4	Testing & Documentation	USN-8	As a developer, I can verify all UI Policies and Client Scripts work correctly with test cases	3	High	G Haris	11-Oct-26	14-Oct-26